

The web dashboard is finished and tested. What remains is not development — it is a hosting account and a mail account. The domain is already settled. This page lists exactly what is needed, who provides each item, and what it costs.

1 WHAT IS ALREADY WORKING

Every screen was driven in a real browser as each of the four user roles on 8 August 2026. The full automated suite was last re-run on 3 September 2026.

913

AUTOMATED TESTS PASSING

88

DASHBOARD FEATURES DELIVERED

4

USER ROLES, EACH VERIFIED

9 / 9

PROJECT PHASES COMPLETE

AREA	WHAT WORKS TODAY	STATE
Attendance	One-tap check in/out from any phone or PC, server-authoritative times, breaks, overtime, late and early-leave detection, GPS and IP recorded per punch, optional geofencing, a live "who is in right now" board, HR corrections and employee-raised fix requests — all on an append-only record that cannot be quietly edited.	Live
Leave	Leave types, balances, monthly accrual, year-end carry-forward, a two-step manager → HR approval chain, holiday calendar, month-view team calendar, and leave that correctly counts as leave rather than absence everywhere.	Live
Shifts & roster	Shifts per department, per-employee overrides, night and rotating patterns, weekly roster with draft/publish, and staff-to-staff shift swaps.	Live
Employee records	Full CRUD, bulk CSV import and matching export, profile photos, emergency contacts, a private document vault with automatic expiry chasing, an org chart, and joining/leaving checklists.	Live
Reporting	Ten reports including payroll-ready hours, leave, overtime, weekly rollups and a build-your-own report builder. All export to PDF and Excel. Any report can be emailed on a daily, weekly or monthly schedule.	Live
Security	Four roles over 18 permissions, two-factor sign-in, an immutable activity and security log, configurable idle timeout, and a full audit trail on every attendance change.	Live

2 WHAT MUST BE PROVIDED — the actual blockers

Nothing below is development work. Each is an account or a purchase, and the system cannot go live without them.

#	ITEM	WHY IT IS NEEDED	INDICATIVE COST	PROVIDED BY
1	Domain name	Staff need an address to sign in at, and a certificate can only be issued for a real domain. A privacy-policy link that points at a local machine is also of no use to anyone.	~\$10–15 / year	Client
2	Hosting (managed webspace)	Runs the application, the database and the background jobs. Managed webspace has been chosen over a VPS, so the reminders, auto-close, nightly backups and scheduled reports are driven by the hosting panel's scheduled tasks rather than by a process that runs continuously. See the note below the table.	~\$4–10 / month	Client

#	ITEM	WHY IT IS NEEDED	INDICATIVE COST	PROVIDED BY
3	HTTPS certificate	Attendance records include names and locations. Free and renewed automatically, issued from the hosting control panel rather than bought — but it has to be switched on for the subdomain before staff can sign in.	Free	Us
4	Email sending account	Currently the one functional gap. Password resets, leave decisions, scheduled reports and document-expiry warnings are all built and tested, and all go nowhere until a real mail account is connected. Any SMTP provider works.	Free–\$15 / month	Client

Costs are indicative market rates as of August 2026 and are not quotes — the exact figures depend on the provider and plan you choose.

What managed webpace costs you, in behaviour rather than money. Every feature works and nothing is switched off, but two things are weaker than on a VPS. A notification — a leave decision, a password reset — goes out within about five minutes instead of within a second, because the hosting panel will not run a task more often than that. And the nightly backup is still taken, but it can no longer be automatically test-restored to prove it reads back, because that needs a spare database the plan does not provide; the dumps should therefore be restored by hand once before go-live and periodically after. Moving to a VPS later reverses both, and is a change of host rather than a change of software.

Minimum to go live: items 2 and 4 — the webpace and an email account. Item 1, the domain, is done: `emp.klutchcleaning.com` exists and already points at the webpace. Item 3, the certificate, is free and switched on by us from the panel.

3 WHAT WE NEED FROM YOU TO START

Once these are in hand the deployment itself is a single afternoon.

#	WE NEED	NOTES	YOUR ANSWER
1	☐ Domain name	Settled: <code>emp.klutchcleaning.com</code>	
2	☐ Hosting access	Control panel sign-in, plus the SSH or SFTP details the plan provides	
3	☐ DNS control	Done — the subdomain already resolves to the webpace	
4	☐ SMTP credentials	Host, port, username, password, and the "from" address	
5	☐ Company details	Legal name, address, and the timezone the company operates in	
6	☐ First administrator	Name and email for the account that will set everything else up	
7	☐ Working week	Which days are weekends — this decides what leave costs and who is absent	
8	☐ Employee list	Optional. A spreadsheet can be bulk-imported; a template is provided	

4 WHAT HAPPENS ON DEPLOYMENT DAY

Every step below is already scripted and has been rehearsed. None of it is written on the day.

#	STEP	WHAT IT DOES
1	Hosting preparation	Confirm the PHP version and its extensions, and point the subdomain at the application's public folder — never at the folder above it, which would publish the configuration file.
2	Database and code	Create the database, deploy the application, build the schema.
3	Domain and HTTPS	Switch on the certificate for <code>emp.klutchcleaning.com</code> , which already resolves. From here the site is reachable at your own address, over an encrypted connection.

#	STEP	WHAT IT DOES
4	Email	Connect the mail account and send a live test.
5	Background jobs	Add the two scheduled tasks that run the reminders, the end-of-day close, the nightly backup and the scheduled reports. On this hosting they fire every five minutes rather than continuously.
6	Company setup	Create the company and the first administrator, set the timezone and the working week, and import the employee list if one is supplied.
7	Pre-flight check	An automated audit refuses the go-live if anything is unsafe — debug mode left on, email not really sending, the test sign-in panel still enabled, default passwords, a missing backup, or a wrong timezone.
8	Handover	Walk through the dashboard, confirm a real check-in, and hand over the administrator account.

Backups are set up on day one and verified rather than assumed — each nightly dump is restored into a scratch database to prove it reads back before the old one is rotated away. Uploaded documents and photos are backed up alongside the database; a restored database without its files would be a list of documents that all fail to open.

5 DELIBERATELY NOT INCLUDED

Stated plainly so there is no surprise later. None of these blocks the system going live, and each can be added afterwards.

ITEM	POSITION
AI HR assistant	Out of scope by agreement. It was designed to sit on top of mature attendance and leave data, and that data now exists — so it remains available as a later phase whenever you want it.
Multi-company tenancy	The system runs one company. Every record is already company-scoped internally, so supporting several is a later addition rather than a rebuild.
Conditional policy rules	The policies themselves are all configurable — working week, reminder and auto-close windows, geofencing, two-factor requirement, idle timeout. What does not exist is an if-this-then-that rule builder on top of them.
Drag-and-drop roster	The roster planner is a grid you fill in, with draft and publish. It works; the dragging is cosmetic and was not built.